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ESTIMATE RUN 08/27/2010

ESTIMATE SUMMARY 14:33:25

CONTID: C17451         ESTIMATE NO: 0002 PROG 2005

PCN: 17451-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY10 R-6 CONDUIT & FIBER PERCENT TIME:

PROJECT NO: STAR600-359                   

FY10 R-6 CONDUIT & FIBER

NAME OF ROAD: 007D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 08/25/2010 DATE TIME STARTED 06/29/2010

3813 CANAL DR. DATE LET 05/13/2010 DATE WORK BEGAN 06/29/2010

 DATE AWARDED 06/08/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2010 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 06/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 317,082.88 PARTICIPATING $ $ 50,008.00

AWARD PROJECT AMT: 294,642.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -792.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.00

WORK DAYS

WORK DAYS

58.25%

132,383.88

50,008.00

50,008.00

49,215.09

$

$

$

$

184,699.00

0.00

184,699.00

0.00

184,699.00

-4,419.64

0.00

180,279.36

0.00

AMOUNT DUE 180,279.36 49,215.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,215.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 6

ARAPAHOE, REGION 6 OTHERS

40.0 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 17451-BID    ESTIMATE RUN 08/27/2010

PROJECT: STAR600-359                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 10.000

0.000

208-00005  
 

100.000

LF  

10.00000 100.0010.000

0.00

0010 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

300.00000 0.000.000

0.00

0015 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

10.000

EACH

40.00000 0.000.000

0.00

0020 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

24.000

HOUR

40.00000 0.000.000

0.00

0025 2 INCH ELECTRICAL CONDUIT (BORED) 18,718.000

6,583.000

613-00206  
 

25,910.000

LF  

6.00000 151,806.0025,301.000

39,498.00

0030 4 INCH ELECTRICAL CONDUIT (BORED) 280.000

0.000

613-00408  
 

280.000

LF  

24.00000 6,720.00280.000

0.00

0035 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

280.000

LF  

14.00000 0.000.000

0.00

0040 PULL BOX (24"X36"X24") 0.000

0.000

613-07023  
 

23.000

EACH

750.00000 0.000.000

0.00

0045 PULL BOX (30"X48"X24") 0.000

0.000

613-07040  
 

8.000

EACH

1,000.00000 0.000.000

0.00

0050 *OPTICAL TRANSCEIVER (INSTALL ONLY) 0.000

0.000

614-87021  
 

49.000

EACH

25.00000 0.000.000

0.00

0055 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

11,500.00000 0.000.000

0.00
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PCN: 17451-BID    ESTIMATE RUN 08/27/2010

PROJECT: STAR600-359                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FIBER OPTIC CABLE (SINGLE MODE) (12 STRANDS) (INSTALL 
ONLY) 

0.000

0.000

614-87412  
 

6,236.000

LF  

0.33000 0.000.000

0.00

0065 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) (INSTALL 
ONLY) 

0.000

0.000

614-87495  
 

107,000.000

LF  

0.33000 0.000.000

0.00

0070 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

23,000.00000 23,000.001.000

9,200.00

0075 TRAFFIC CONTROL MANAGEMENT 14.000

13.000

630-00012  
 

230.000

DAY 

100.00000 2,700.0027.000

1,300.00

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

0.500

630-80341  
 

9.000

EACH

20.00000 90.004.500

10.00

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000

0.000

630-80342  
 

14.000

EACH

20.00000 40.002.000

0.00

0090 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 8.000

0.000

630-80344  
 

16.000

SF  

20.00000 160.008.000

0.00

0095 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0100 TRAFFIC CONE 41.500

0.000

630-80380  
 

200.000

EACH

2.00000 83.0041.500

0.00

0105 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0110 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17451-BID    ESTIMATE RUN 08/27/2010

PROJECT: STAR600-359                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

800.000

F A 

1.00000 0.000.000

0.00

0120 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0130 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0135 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 184,699.0050,008.00317,082.88CURRENT AMT0200 $ $ $

$ 184,699.0050,008.00$317,082.88$CURRENT AMTPROJECT TOTAL


